
User Management System
Search board
RM
Filter
Complete sprint
Group
TO DO 8
DEVELOP API
SCRUM-6
CREATE USER
SCRUM-5
IMPLEMENTED SUCCESSFULLY
SCRUM-7
DESIGN LOGIN
SCRUM-8
SETUP DATABASE
SCRUM-9
WRITE UNIT TEST
SCRUM-10
IN PROGRESS
IN REVIEW
DONE


User Management System
Search board
RM
Filter
Complete sprint
Group
TO DO 4
IMPLEMENTED SUCCESSFULLY
SCRUM-7
DESIGN LOGIN
SCRUM-8
SETUP DATABASE
SCRUM-9
WRITE UNIT TEST
SCRUM-10
Create
IN PROGRESS 4
Task 1
May 2, 2026
SCRUM-1
Task 2
May 7, 2026
SCRUM-2
CREATE USER
SCRUM-5
DEVELOP API
SCRUM-6
IN REVIEW
DONE


User Management System
Search board
Filter
Complete sprint
Group
TO DO
Create
IN PROGRESS 2
Task 1
May 2, 2026
SCRUM-1
WRITE UNIT TEST
SCRUM-10
IN REVIEW 6
CREATE USER
SCRUM-5
DEVELOP API
SCRUM-6
DESIGN LOGIN
SCRUM-8
SETUP DATABASE
SCRUM-9
Task 2
May 7, 2026
SCRUM-2
IMPLEMENTED SUCCESSFULLY
SCRUM-7
DONE


User Management System
Search board
Filter
TO DO
Create
IN PROGRESS
IN REVIEW
DONE 6
CREATE USER
SCRUM-5
DESIGN LOGIN
SCRUM-8
DEVELOP API
SCRUM-6
IMPLEMENTED SUCCESSFULLY
SCRUM-7
WRITE UNIT TEST
SCRUM-10
SETUP DATABASE
SCRUM-9